
 Project Status by Agency
Agency: Dept of Resources & Economic Development

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 days Ad Date Status
Avail. Funds or

Contract Amt.

80639R Contract A N. Hampton North Hampton State Beach Redevelopment. 
(Design).

Close $80,820 ActiveRoger Dionne Const. Admin. Complete

Vanasse Hangen Brustlin Inc

80639R Contract B N. Hampton North Hampton State Beach Redevelopment. 
(Activity #35B033AB-J)

Close $578,987 2/7/2012 ActiveRoger Dionne  Complete

D. L. King & Associates, Inc.

80727 Hampton Hampton Beach Seawall Repair. Bid Opening 12/5/13 ActiveJobie Chase Bid Ad 11/5/13

80727 Contract A Hampton Hampton Beach Seawall Repair. G & C. $4,527,330 11/5/2013 ActiveJobie Chase Out To Bid - due 6/15/15

80755 Surgents Purchase Sherman Adams Building Entrance Replacement. Consultant Design $375,000 3/1/2014 ActiveRoger Dionne To Project Mgr 9/12/13.

80767 North Hampton Beach Access Ramp. Consultant Design $100,000 ActiveRoger Dionne To Project Manager 9/25/13.

80771R Rye John Smith Monument - Rye Harbor. Test pits for foundation $80,000 ActiveJobie Chase To Project Manager 11/13/13.
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